

UC Davis Sacramento Campus Weekend Construction

Project Name	Project Location	Work Date	Time Frame	Work Being Conducted	Important Project Notes
California Tower	X and 45th Streets	8/2/25	7 a.m. - 6 p.m.	<ul style="list-style-type: none">▪Steel erection▪Installing higher tiers of scaffold to keep up with steel erection▪General site clean-up and maintenance	No impacts are expected.
Parking Structure 7	50th Street, near UC Davis MIND Institute	8/2/25	7 a.m. - 4 p.m.	<ul style="list-style-type: none">▪Fence replacement activities, including demolition of existing posts▪Relocating conduit at the level 1 elevator lobby on west side of garage▪General interior cleaning of structure▪Landscaping	Potential dust and noise. Dust Control Plan and noise mitigation measures will be implemented.

**Please note that schedules are subject to change due to weather conditions and resource availability.
The construction teams remain committed to maintaining the presented timelines to the best of their ability.*